Project Planning Phase

Project Planning(Product Backlog, Sprint Planning, Stories, Story points)

Date	11 February 2026
Team ID	LTVIP2026TMIDS81059
Project Name	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Ideation Phase	USN-1	Finalized housing pricing problem & scope	2	High	Sai Charan
Sprint 1	Requirement Analysis	USN-2	Identified housing dataset attributes	3	High	Rammya Sre
Sprint 1	Data Collection	USN-3	Collected & reviewed housing dataset	3	High	Chandrika
Sprint 1	Data Preparation	USN-4	Cleaned missing renovation & feature values	4	High	Bhoomika
Sprint 1	Calculated Fields	USN-5	Created price per sq.ft & age calculations	3	Medium	Sai Charan

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint 2	Visualization Creation	USN-6	Built histograms, bar charts & feature analysis sheets	4	High	Chandrika
Sprint 2	Dashboard Development	USN-7	Created integrated interactive Tableau dashboard	4	High	Rammya Sre
Sprint 2	Pricing Analytics	USN-8	Analyzed renovation & feature impact trends	3	High	Narasimha
Sprint 2	Testing & Validation	USN-9	Tested filters, performance & accuracy	3	High	Narasimha
Sprint 2	Documentation	USN-10	Prepared architecture, solution fit & reports	2	Medium	Bhoomika

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Start Date	End Date	Completed Points	Sprint Release Date
Sprint 1	**15**	**7 Days**	**1 Feb**	**7 Feb**	**15**	**7 Feb 2026**
Sprint 2	**16**	**8 Days**	**8 Feb**	**15 Feb**	**16**	**15 Feb 2026**

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$